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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:

m  Color-coded executive summary of Regional Measure 1 projects status (program level)

m  Detailed status of individual bridge projects (project level)

m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

03008/May !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation O Q

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:

For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 03008/May



Regional Measure 1 Toll Bridge Project
Project Monitoring Program
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EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the new bridge contract, deep water pile driving continues with the air bubble curtain system. Deepwater piles are
driven to tip at Piers 8 through 13. Shallow water pile driving is complete at Pier 16. Piles remain to be driven at Piers
14, 15 and 17. Several piles at Piers 6 and 7 are not completely driven to tip and will be completed in the fall. Soffit and
stem concrete for the superstructure is in place from the south abutment to Pier 3.

m The project continues to move forward with the air bubble curtain system to mitigate the impact of pile driving on the
fish. Additional costs and delay are still expected in regards to difficulties with hard driving of piles, installation of
rock sockets below the piles, modifications to the superstructure design, and additional support costs. Caltrans is
working with the contractor to resolve the construction issues and will report to BATA as they are clarified. The total
additional cost is estimated to be $250 million.

m  On the 1-680/1-780 interchange contract, foundation and concrete operations continue for the interchange structures.
On the 1-780 to 1-680 connector overpass, superstructure concrete operations are in progress westward from the east
abutment to Abutment 9. Concrete placing operations are in progress on the support columns for Bents 3 through 8.
For the transition structure from the new bridge on the Benicia shoreline, pile casing installation is complete at Bent 19
and is in progress at Bent 18.

m On the toll plaza contract, concrete operations continue for the canopy supports. Application of a plaster finish on the
interior walls of the employee access tunnel is in progress. On the Operations Building, utility installation is underway
on the lower and main levels. Roofing installation has started and will continue into June. In the courtyard, concrete
placement for Retaining Walls 2 and 3 is complete.

m On the I-680/Marina Vista interchange contract, Abutment 9 and support columns at Bents 6 through 8 are complete
on the Mococco overcrossing. Excavation and cellular concrete placement is in progress on the 1-680 northbound off-
ramp and shoulder. Some field work is temporarily suspended due to the discovery of contaminated soil.

m  On the replacement bridge contract, all 24 deck sections have been lifted into position. Wrapping the main suspension
cable was completed on May 29, 2003. Welding to connect the deck sections together is forecast to be completed by the
end of June 2003. Survey and roadwork have begun for the new vista point at the north end of the bridge.

m The cost status code for the project is “yellow” due to increasing support costs and anticipated construction claim
settlements.

m Caltrans continues to forecast that the new bridge will open to traffic in late October 2003.

m On the south approach and interchange contract, concrete operations are complete on all support columns for the
interchange structures. Erection of superstructure falsework/formwork and deck concrete operations continue for the
1-80 on/off-ramps and the Crockett Viaduct. Installation of mechanically stabilized earth (MSE) wall panels continues
for Retaining Wall 2 at the westbound off-ramp. Placement of concrete pavement on westbound 1-80 is forecast to be
completed in mid-June 2003.

m On the west trestle replacement, work continues on demolition along the interior and exterior of the existing eastbound
and westbound trestles, installation of a temporary interior work trestle, and installation of interior and exterior piles.
Working eastward, interior pile installation is at Bent 24 of 37 and pile cleanout and concrete placement is at Bents 14
and 16. Exterior pile installation for the upper trestle started at Bent 1 in May 2003 after demolition of exterior rail and
removal of a six feet strip of bridge deck.

m The cost and schedule status codes for the project are "yellow" while Caltrans reevaluates the scope and schedule of
the deck rehabilitation work. Rehabilitation of the deck cannot begin until the seismic work on the bridge is complete.

03008/May u
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) O ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are completed
and fully operational. Caltrans accepted the contract and is in the process of closing the contract and resolving
project claims. Although final settlement of outstanding claims may require utilization of project contingency, a
project budget change is not anticipated.

m Caltrans is currently preparing the Final Environmental Impact Statement Report (FEIS/R) for the project. The report
was submitted to Caltrans headquarters for review in April 2003 prior to submitting to the Federal Highway
Administration (FHWA) for approval. A Record of Decision from FHWA is anticipated in the fall of 2003.

m Caltrans is currently reviewing construction alternatives and schedules for the project.

m Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is "yellow."
As the design progresses, Bechtel will further review the cost estimates.

m On the Bayfront Expressway widening contract, base paving is complete on both westbound and eastbound SR-84.
Asphalt concrete overlay to finish grade will be placed during the final construction stage. The median barrier with
crash cushions is complete between Marsh Road and Tyco/Sun Microsystems. New traffic lights are operational at
Marsh, Chrysler, Chilco and Willow Roads. Installation of park benches, sidewalk, and curb and gutter continue along
the new bike path.

m The cost status code for the project is "yellow" based on increasing expenditures for support.

m The project is forecast to be completed in October 2003.
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Jan 2003) (May 2003) (7/98 - 4/03)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 904.82 253.3
Carquinez Bridge Replacement 433.2 479.8 499.8 359.8
Richmond-San Rafael Bridge Rehabilitation

# West Trestle and Fender Rehabilitation 454 35.4 35.4 19.7

# Deck Rehabilitation 53.4 53.4 53.4 0.3
Richmond Parkway (Non-Caltrans)! 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.9 1,227.2 1,499.2 635.5
Southern Bridge Group
San Mateo-Hayward Bridge Widening

# Widening 203.6 2175 217.5 1922

# West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 149.7 13.0
Dumbarton Bridge West Approach Projects

# US-101/University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

# Bayfront Expressway (SR-84) Widening 33.8 33.8 35.6 26.6
SUBTOTAL - SBG 365.6 389.5 406.9 235.5
GRAND TOTAL 1,489.5 1,616.8 1,906.1 871.0

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
2 Due to project delays and other difficulties associated with deep water pile driving operations, project

costs for the New Benicia-Martinez Bridge are expected to significantly exceed the budget. Bechtel's
forecast of the cost increase will be included in a future PMP report.
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SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast

PROJECT (June 2000) (Jan 2003) (May 2003)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Dec 052
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation

» West Trestle and Fender Rehabilitation! Dec 04 Sep 04 Jun 05

> Deck Rehabilitation! Sep 06 Jul 07 Jul 07
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening Dec 02 Nov 02 Nov 02

> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Oct 03 Oct 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open
to traffic during all phases of construction.

2 Construction completion of the Benicia-Martinez Bridge is expected to be delayed 12 to 18 months beyond the
current schedule.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra

Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing

span that will include the following features:

Project Photos

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

11 ]

Toll Islaza/Operations Building Bent 19 Pile Casing Installation
Current Activities:

On the new bridge contract, soffit and stem superstructure concrete has been placed from the south abutment to Pier 3.
Form and rebar installation continues between Piers 3 and 4. Rib forms for the deck slab are being fabricated and installed
between the south abutment and Pier 2.

Deep water pile driving continues with the air bubble curtain system. Piles are driven to tip at Piers 8 through 13. Pile
driving operations are remobilizing to Pier 15. Pile casing tips are damaged on Piers 6 and 7; pile driving will be completed
in the fall after the casing tips are repaired. On the north trestle, the ringer crane has relocated to Pier 17 for pile driving.
On the 1-680/1-780 interchange contract, installation of piles and columns for the eastbound West Arsenal widening have
been completed with falsework installation now in progress. The column stems for the new Park Road overcrossing are
complete and formwork for the deck is now being constructed. On the I-780 to 1-680 connector overpass, soffit and stem
concrete operations are complete from Abutment 15 to Abutment 9. Deck concrete is now in place from Abutment 15 to
Bent 11. Concrete operations are in progress for the support columns at Bents 3 through 6. On 1-680, excavation of the
stockpile for fill is underway from Abutment 15 eastward to beyond MSE Retaining Wall 1. On the Benicia shoreline,
excavation, dewatering and pile casing installation continues on Bents 18 and 19 for the transition structure from the new
bridge.

On the toll plaza contract, application of plaster on the interior walls of the access tunnel continues. The first canopy
support column was poured on May 6, 2003. Rebar installation continues on the other canopy support columns. Installation
of roofing has begun on the Operations Building, and rough-in of utilities continues on both the lower and main floors.
Enclosure of the building is forecast for July 2003. In the courtyard, concrete operations continue for Retaining Wall 1.
Retaining walls 2 and 3 are complete.

On the 1-680/Marina Vista interchange contract, some field work has been suspended due to the discovery of contaminated
soil at Bent 3. Extensive soil sampling of the area at various depths is underway. Safety training for working around
contaminated soil was held on May 27 and 28, 2003. Removal of contaminated soil and resumption of work will occur when
a new work plan is received and approved.
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Jan 2003) (May 2003) Variance (7/98 -4/03) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.7
New Bridge 247.3 307.5 307.5 0.0 98.3 A
Toll Plaza and Administration Building 22.8 21.4 214 0.0 6.2
1-680/Marina Vista Interchange 43.2 451 451 0.0 94
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 27.7
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 9.1 99.1 0.0 69.0 A
Capital ROW 211 14.4 14.4 0.0 11.3
Non-BATA Funding 0.0 31.0 31.0 0.0 43
Project (BATA) Contingency 58.4 42.5 294.5 252.0 A
Project Total (2) 586.0 652.8 904.8 252.0 234.7 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (May 2003) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 Dec 05 15 A
Toll Plaza and Administration Building Feb 03 May 04 May 04 0
1-680/Marina Vista Interchange Dec 03 Dec 04 Dec 04 0
1-680/1-780 Interchange Dec 03 Jan 05 Jan 05 0
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Jan 04 Dec 04 Dec 05 A
NOTES ACTION
A. In addition to the significant cost and schedule impacts associated with the Caltrans is evaluating the the costs and
current pile driving/fish takes mitigation strategy, other significant cost schedule impacts. Bechtel will evaluate
increases have been identified. These cost increases are associated with these impacts as they are developed by
difficulty in driving the foundation piles to required tip elevation, installation Caltrans. BATA is evaluating strategies to
of the foundation rock sockets below the pile tips, corrections to the design of fund the cost overrun.

the superstructure, and additional support services. The total additional costs
may exceed $250 million. An estimate of the revised project cost will be
included in a future PMP report. Construction completion of the new bridge is
expected to be delayed 12 to 18 months beyond the current scheduled contract
completion of September 2004.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic ?F
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

—-i .
N e

m Four westbound lanes on the new bridge (three ..
mixed-flow lanes and one HOV lane)

AT
[}
L';‘_.I|
i
F

m A new bicycle/pedestrian lane on the new bridge

Wrapping of the Main Cable
Project Photos

Concrete Paving on Westbound |-80 South Approach and Westbound On-Ramp

Current Activities:

= On the replacement bridge and north approach contract, all 24 deck sections have been lifted into position. Welding
the 24 deck sections together began on April 3, 2003 and will continue through June 2003. Wrapping the main
suspension cable started on April 14, 2003 and completed on May 29, 2003. Roadway work on the north end of the
bridge continues with finish grading for the approach slab and construction of a new vista point.

= Caltrans is forecasting that the new bridge will open to traffic in October 2003.

= On the south approach and interchange contract, erection of superstructure falsework and formwork continues
between Bents 6 and 7 of the Crockett Viaduct. Falsework and formwork surround Bent 7 and have been erected
through the south anchorage cables to Bent 6. On the westbound on-ramp, the deck has been poured from the south
abutment to Bent 4 and from Bent 6 to the abutment on Pomona. Formwork for the deck continues between Bents 4
and 6. The final column for the eastbound off-ramp from the new bridge was poured on May 20, 2003. On
westbound 1-80, concrete paving is forecast to be completed in mid-June 2003. Construction of MSE Retaining Wall 2
continues for the road intersection at Pomona Street.
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CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Jan2003) (May 2003) Variance (7/98 -4/03) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 201.9 A
South Approach and Interchange 116.0 73.9 73.9 0.0 47.4
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.8
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 43.7 102.9 102.9 0.0 87.0 A
Capital ROW 9.6 11.1 11.1 0.0 9.3
Project (BATA) Contingency 16.5 17.1 37.1 20.0 A
Project Total (2) 4332 479.8 499.8 20.0 359.8 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003)  (May 2003) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Feb 03 Aug 03 Aug 03 0
Maintenance Facility Mar 02 Sep 02 Sep 02 0 Complete
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION
A. Based on current information, Bechtel estimates that potential claims and Caltrans is seeking additional information
additional support services costs may increase the total project cost by an in order to properly evaluate these
additional $20 million for a total project cost of $500 million. Bechtel will assist potential cost increases.

in the review of potential claims and support cost increases on the project. The
results of this review will be included in a future PMP report.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is
being combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

Exterior trestle demolition

Current Activities:

Interior trestle work

= The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters) between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters) between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. Pile installation includes driving and
drilling-out the casing, installation of reinforcing steel, concrete infill and casing removal. When installation of the
interior piles is well advanced, the operation is repeated on the exterior, where an additional 8 feet (2 meters) of
exterior bridge deck is removed and exterior piles are installed. After installation of the piles, pile caps will be cast in
place below the existing superstructure, atop the opposing new interior and exterior piles. Following pile cap
construction, one trestle at a time will be closed at night for superstructure replacement. Each night, two of the existing
50-foot (15 meter) sections will be removed and replaced with one 100-foot (30 meter) precast section.

= Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles.
Interior pile installation is currently at Bent 24 of 37 with drill-out and concrete infill of the pile casings at Bents 14 and

15 of 37.

= Interior trestlework is not on the critical path and progress is minimal.

= Exterior demolition of the guardrail and a six feet width of bridge deck started in April 2003 for the upper (westbound)
trestle. The work is progressing from east to west. The first exterior CIDH pile was installed at Bent 1 on May 27, 2003.

Installation of the first bent cap is forecast for June.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Jan2003) (May 2003) Variance (7/98 - 4/03) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 19.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 454 354 35.4 0.0 19.7
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.3
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0

Subtotal 53.4 53.4 53.4 0.0 0.3

Project Total (a) 98.9 88.8 88.8 0.0 20.0

(@) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Jan 2003) (May 2003) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Jun 05 9 A
Deck Rehabilitation Sep 06 Jul 07 Jul 07 0 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans is reporting a forecast completion in mid-2005 for the retrofit project
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

m Construction of a new pedestrian/bicycle Mini Toll Plaza
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Trestle looking west Pedestrian Overcrossing

Current Activities:

= On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Jan2003) (May 2003) Variance (7/98 -4/03) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 125.4 A
Widen Roadway 29.2 26.1 26.1 0.0 254
Construct Mini Toll Plaza 44 6.3 6.3 0.0 6.0
Other Budgeted Capital 8.9 8.6 8.6 0.0 3.2
Capital Outlay Support 15.5 39.8 39.8 0.0 31.7
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.3 6.3 0.0 A
Subtotal 203.6 2175 217.5 0.0 192.2
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 217.8 217.8 0.0 192.2
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (May 2003) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02 OTT
NOTES ACTION
A. Final settlement of outstanding claims may require utilization of Caltrans is currently working with the
the project contingency. contractor to resolve all outstanding claims
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1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its -880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under
consideration and are being assessed as part of the 1 Huywurd \

environmental process.

o
=
~

kilometers

Project Photos

- .
s

A = T
Existing Interchange; looking west

Current Activities:

= Caltrans has submitted the Final Environmental Impact Statement/Report (FEIS/R) to Caltrans headquarters for
review. Subsequently, the FEIS/R will be forwarded to the Federal Highway Administration (FHWA) for formal
approval. A Record of Decision (ROD) is anticipated in August 2003.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Jan2003) (May2003) Variance (7/98 -4/03) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 94.6 94.6 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 13.0
Capital ROW 8.0 0.1 0.1 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 55 21.0 15.5 0.0 A
Project Total (a) 124.2 134.2 149.7 15.5 13.0 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (May 2003) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,

resulting in a total project cost of $150 million.

BATA will prepare a check estimate
when 60% engineering design is
achieved.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge. Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding:

kilometers

m The first project, sponsored by the City of East Palo Bayfront Expressway
Alto, modified the U.S. Route 101/University Avenue Widening
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from . ¢ U.S. 101/University Ave.
University Avenue to Marsh Road will be widened R g Nterchange
from four to six lanes.

Project Photos

New Traffic Lights at Chilco Road Bike Trail and Benches

Current Activities:

= On the Bayfront Expressway (SR-84) widening contract, base paving is complete on eastbound and westbound SR-84
between the Dumbarton Bridge and Marsh Road. All construction barrier rails are removed westbound. Exterior
construction barrier rail has been removed on eastbound SR-84 from Marsh Road to Willow Road.

= Surcharge fill that was placed near the retaining wall at the Tyco entrance has been removed. Drainage ditches have
been formed and poured and asphalt overlay completed. Crash cushions have been installed at the Willow Road
and University Ave. intersection. Concrete islands and new traffic lights are complete at Willow, Marsh, and Chilco
intersections

= Paving, curb and gutter, signal light installation, and sidewalk construction continue at various locations of the
project.

= The Ravenswood Triangle between Willow Road and University Avenue has been completed and restored as a
wetland with the creation of mounds and ponds.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Jan2003) (May 2003) Variance (7/98 -4/03) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 248 26.6 26.6 0.0 19.8
Capital Outlay Support 4.4 6.5 8.7 2.2 6.6 A
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project (BATA) Contingency 3.3 0.5 0.2 -0.4
Subtotal 33.8 33.8 35.6 1.9 26.6
Project Total (a) 37.6 37.6 39.4 1.9 30.3
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (May 2003) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Oct 03 Oct 03 0
Project
New Facility Open to Traffic Mar 03 Oct 03 Oct 03 0
NOTES ACTION

A. Caltrans is forecasting an increase of $2.2 million for capital outlay support.

The additional costs will likely
require additional funds.
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BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.
03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised

by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MAY 2003

BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCco L Funding Cost
Contract Number! CCO Description Source? | ($1000's) | Schedule
New Bridge 74.0 Value Analysis - Rock Sockets 30.0
04-006034
Subtotal 30.0
Toll Plaza No Approved Change Orders for
04-006044 May 2003
Subtotal 0.0
Marina Vista No Approved Change Orders for
Interchange May 2003
04-006054
Subtotal 0.0
1-680/1-780 No Approved Change Orders for
Interchange May 2003
04-006064
Subtotal 0.0
South Approach Contract is complete.
04-006094
Totals for 30.0
May 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MAY 2003
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Numberl CCO Description Source? ($1000's) Schedule
Carquinez Bridge 61-1 Gutter Behind R2 & R2A Wall C 20.7
Replacement 84 T2 Pile Administrative Deductions C (145.5)
04-013014 92 OBG Drainage Grating Conflict C 34.4
96 Paint Adhesion Test C 26
105.0 South Approach Pile Salvage Credit C (85.9)
Subtotal -173.7
South Approach and No Approved Change Orders for
Crockett Interchange May 2003
04-013054
Subtotal 0.0
Maintenance Contract is complete.
Facility
04-013084
Subtotal
Totals for -173.7
May 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR MAY 2003
SAN MATEO-HAYWARD BRIDGE

Bridge/ cco Fundi Impacts
ridge L unding
CCO Description Cost
1 p 2 0s
Contract Number Source ($1000's) Schedule
Widen Trestle 17 Revise Call Box System C (28.2)
04-045014 25 Extend Pile Driving Hours C (83.8)
31 Reduce Pile Coating C (349.8)
34 Modify PC/PS Deck Panels C 244.5
35 Modify Bridge Electrical System C 38.3
54-S1 | Additional Funds - Repair Electrical System C 55.0
57 Modify Metering Light System C 0.0
61 Modify Type 25/27R Barrier Rails C 40.1
62 Delete Communication Cables at Bents C (8.5)
1125,313 /344
79 Entitlement for NOPC No. 17 (Rejected Rebar) C 108.8
Subtotal 16.4
Mini-Toll Plaza Contract is complete.
04-045024
Subtotal 0.0
Pedestrian Contract is complete.
Overcrossing
04-045044
Subtotal 0.0
Widen Roadway Contract is complete.
04-045034
Totals for
May 20033 164

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)
S = Supplemental work
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MAY 2003
DUMBARTON BRIDGE

Bridge/ CCO Fundi [mpacts
ridge o unding
CCO Description Cost
1 P 2 0s
Contract Number Source ($1000's) Schedule
Bayfront Widening 5-1 Install Temp Signal Poles Additional Funds C 20.0
04-015114 25 Credit for EPEG System C (12.5)
Subtotal 7.5
University Ave. Work is complete.
Interchange
Totals for
May 20033 7

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date

Number Jun-00 Jan-03 May-03 Change (7/98 -4/03) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.7
Total South Approach 16.5 18.8 18.8 0.0 17.6
New Bridge
Capital Outlay Support 00603x 31.9 36.0 36.0 0.0 29.0
Capital Right of Way 006039 41 2.5 2.5 0.0 0.8
Capital Outlay 006034 2473 307.5 307.5 109.1
Non-BATA Funding 0.0 10.1 10.1 0.0 2.9
Total New Bridge 283.3 356.1 356.1 0.0 141.7
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 8.0
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 21.4 214 0.0 7.0
Total Toll Plaza & Admin. 29.1 31.7 317 0.0 15.0
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 11.4
Capital Right of Way 006059 7.4 2.0 2.0 0.0 1.9
Capital Outlay 006054 43.2 45.1 45.1 0.0 12.3
Total I-680/MV 1/C 61.4 62.8 62.8 0.0 25.6
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 16.5
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.4
Capital Outlay 006064 80.8 54.7 54.7 0.0 29.5
Non-BATA Funding 0.0 20.9 20.9 0.0 1.5
Total I-680/I-780 I/C 101.2 103.0 103.0 0.0 48.9

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Jan-03 May-03 Change (7/98 - 3/03) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 74 74 0.0 2.8
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 37.9 379 0.0 4.5
Total Capital Outlay Support 78.2 99.1 99.1 0.0 714
Total Capital Right of Way 211 144 144 0.0 113
Total Capital Outlay 4282 465.8 465.8 0.0 166.2
Non-BATA Funding 0.0 31.0 31.0 0.0 43
Project Contingency (BATA) 58.4 42.5 294.5 252.0

Total New Benicia-Martinez Bridge 586.0 652.8 904.8 252.0 253.3

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 58.4 58.4 0.0 54.4
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 201.9
Total Replacement Bridge & 234.4 300.6 300.6 0.0 259.6
N. Approach
South Approach & Interchange ©
Capital Outlay Support 01305x 22.7 32.4 32.4 0.0 25.3
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.6
Capital Outlay 013054 116.0 73.9 73.9 0.0 47.4
Total South Approach & I/C 143.7 111.3 111.3 0.0 77.2
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 4.8 4.8 0.0 44
Capital Right of Way 1.6 1.6 1.6 0.0 1.4
Capital Outlay 7.0 8.1 8.1 0.0 7.8
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 13.6
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 1.8
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 1.8
Notes

(@) Includes EA 00601* 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453* 01301*, 01303*, 01304*

(c) Includes EA 01302%, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jan-03 May-03 Change (7/98 - 4/03) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 31 3.1 0.0 1.2
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 16.1 16.1 0.0 7.5
Total Capital Outlay Support 43.7 102.9 102.9 0.0 87.0
Total Capital Right of Way 9.6 11.1 11.1 0.0 9.3
Total Capital Outlay 363.3 348.7 348.7 0.0 263.4
Project (BATA) Contingency 16.5 171 37.1 20.0
Total Carquinez Bridge 433.2 479.8 499.8 20.0 359.8
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation 69]
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 19.7
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 35.4 35.4 0.0 19.7
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.3
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.3
Project (BATA) Contingency 114 11.4 114 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.3
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 5.9 59 5.9 0.0 2.4 (®)

Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1499.2 272.0 635.5
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jan-03 May-03 Change (7/98 - 4/03) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 19.6 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 1254
Total Widen Trestle 132.7 151.7 151.7 0.0 145.1
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 254
Total Widen Roadway 34.5 321 321 0.0 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 4.4 6.3 6.3 0.0 6.0
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.3
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.2 7.2 0.0 3.7
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 3.2
Total Other Budgeted Capital 11.0 17.3 17.3 0.0 7.4
Total Capital Outlay Support 15.5 39.8 39.8 0.0 31.7
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 160.0
Project (BATA) Contingency 19.3 6.3 6.3 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 192.2
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 01 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508%, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jan-03 May-03 Change (7/98 - 4/03) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 241 241 0.0 13.0
Capital Right of Way 233179 8.0 0.1 0.1 0.0 0.0
Capital Outlay 233174 70.3 94.6 94.6 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 55 21.0 15.5

Total I-880/SR-92 I/C Improve. 124.2 134.2 149.7 15.5 13.0
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)

Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening 0
Capital Outlay Support 00487x 4.4 6.5 8.7 2.2 6.6
Capital Right of Way 004879 1.3 0.2 0.2 0.0 0.2
Capital Outlay 004874 248 26.6 26.6 0.0 19.8
Project (BATA) Contingency 3.3 0.5 0.2 -0.4

Total Bayfront Expressway (SR-84) 33.8 33.8 35.6 1.9 26.6
Total Southern Bridge Group 365.7 389.6 407.0 17.4 235.5

Notes:
(G) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(I) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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